



The Schedule for the Commercial Vertical Launch Complex Environmental Assessment

- | | |
|---------------|----------------------------|
| ■ End of Feb | Scoping Begins |
| ■ Mid April | Scoping Ends |
| ■ Mid July | Draft EA Released |
| ■ 30 days | Public Review |
| ■ Mid August | Public Review Comments Due |
| ■ End of Sept | Final EA Released |

